
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 10/01/2014

to 04/13/2015

Rpt-ID: RCPESPRJ

Contract ID: B14629-13-000-0

Estimate Summary By Project

Estimate Number: 0008

04/17/2015

Contract Location: Time Allowed:

SR 2; ALSO INCLUDES INSTALLATION OF INTERSECTION VIDEO DETEC

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

08/16/2013

08/30/2013

09/30/2013

10/01/2013

03/18/2014

09/16/2014

00/00/0000

333 Days

08/29/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 105.41

351 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$457,872.88

$414,360.75

$13,801.96

97.32%

Counties:

Rabun

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007349      $457,872.88 $414,360.75 $13,801.96 96.99% $20,996.53

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 10/01/2014

to 04/13/2015

Rpt-ID: RCPESPRJ

Contract ID: B14629-13-000-0

Estimate Summary By Project

Estimate Number: 0008

04/17/2015

Project Number: 0007349      SR 2 - TRAFFIC SIGNAL UPGRADES

 

CSSTP-0007-00(349)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $356,466.33 $339,669.11 $16,797.22

Non-Participating $89,116.59 $84,917.28 $4,199.31

Total Earnings $445,582.92 $424,586.39 $20,996.53

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $445,582.92 $424,586.39 $20,996.53

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($1,512.00)

Total: $444,070.92 $423,074.39

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $20,996.53

$0.00($1,512.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 10/01/2014

to 04/13/2015

Rpt-ID: RCPESPRJ

Contract ID: B14629-13-000-0

Estimate Summary By Project

Estimate Number: 0008

04/17/2015

Project Number 0007349      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0047 441-0108     CONC SIDEWALK, 8 IN SY  425.000 495.085

 88.000 .000

 

 

495.085 $.00 $43,567.48

0086 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  .000 .000

 42605.780 1.000

No. 1 Change Color to Podwer Coated Black

                                                            

1.000 $42,605.78 $42,605.78

0090 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .800

 60475.000 .200

2

 

1.000 $12,095.00 $60,475.00

0095 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .800

 58770.000 .200

3

 

1.000 $11,754.00 $58,770.00

0096 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  .000 .800

 59845.780 -.800

Change color to Powder Coated Black

                                                            

.000 $-47,876.62 $0.00

0100 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  26.000 29.000

 140.000 .000

 

 

29.000 $.00 $4,060.00

0105 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  2,185.000 5,205.400

 0.650 .000

 

 

5,205.400 $.00 $3,383.51

0110 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  2,655.000 3,320.800

 0.650 .000

 

 

3,320.800 $.00 $2,158.52

0125 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  2,310.000 2,570.000

 1.950 .000

 

 

2,570.000 $.00 $5,011.50



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 10/01/2014

to 04/13/2015

Rpt-ID: RCPESPRJ

Contract ID: B14629-13-000-0

Estimate Summary By Project

Estimate Number: 0008

04/17/2015

Project Number 0007349      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9055 668-6110     TRENCH DRAIN, 10 IN LF  .000 174.100

 166.440 14.530

Add drainage to traffic islands

                                                            

188.630 $2,418.37 $31,395.58

Category Amount: $20,996.53 $251,427.37

Project Total Amount: $20,996.53 $445,582.92


